Saskowski, Ronald

From:

Sent:

To:

Cc:

Subject:
Attachments:

Ken,

gkowalski@otie.com

Tuesday, June 25, 2013 4:02 PM

Kenneth Rhame

Jones, Katrina; Walker, Darryl; Eric Morris; Andrew Potter

May 2013 MPRs & Invoices - Derringer, Dublin, Evans Rd, NC Outpost, & Stony Hill
Derringer Drive TCE MPR & Invoice May 13.pdf; Dublin Street TCE MPR & Invoice May
13.pdf; Evans Road Recycling Fire MPR & Invoice May 13.pdf; NC Outpost MPR & Invoice
May 13.pdf; Stony Hill Rd TCE MPR & Invoice May 13.pdf

Attached are the Monthly Progress Reports (MPRs) and their associated invoice for work performed
by Oneida Total Integrated Solutions - OTIE (formerly T N & Associates) under the START3 contract
for the above-mentioned period. The complete invoice has been submitted to EPA. The attached
MPR provides detail for the activities performed.

OTIE Fax number: 770-528-0167

OTIE is also maintaining the past month's RCMS on our ftp site, accessibly via any internet

connection.

Website Address: ftp:/ftp.tnainc.com (b) (4)

Please contact me or your project manager if you have any questions.

Greg Kowalski
Program Manager

EPA Region 4 START Contract

Oneida Total Integrated Enterprises (OTIE)
1220 Kennestone Circle, Suite 106

Marietta, Georgia 30066
678-355-5550 Ext 5704
678-255-5524 Cell
770-528-0167 Fax
www.otie.com

Engineering, Science and Construction


RSASKOWS
REDACTED


OTIE REGION 4 START - MONTHLY PROGRESS REPORT

Contract Number: EP-W-05-053
Region: 4

TDD Number: TNA-05-003-0173
TDD Name: Derringer Drive TCE
EPA Task Monitor: Ken Rhame
EPA CO: Mark Benson
Contractor PM: Andrew Potter

Firm: Oneida Total Integrated Enterprises
Period: May 2013

Invoice Number: 131501

Site Specific ID (SSID): 04z2Z

Total Sept. Funding: $34,855.00

% Funding Expended: 61.33%

TDD Completion Date: November 30, 2013

1. PROGRESS MADE THIS REPORT PERIOD:

During this reporting period, START began drafting the letter reports and attachments.
The attached invoice pages detail the dollar amount claimed, and provide a list of
employees, labor categories and costs, and numbers of hours worked during this reporting

period.

2. DELIVERABLES:

Deliverables (This Report Period) Due Date Date Delivered
None

Deliverables (Next Report Period) Due Date

Monthly Progress Report 06/25/12

3. PROJECTED ACTIVITY NEXT PERIOD:

START will finish drafting the letter report and submit it for internal review.

SUBCONTRACTING:

No non-team subcontracting was required during this reporting period.

FINANCIAL STATUS:

Attached invoice pages and RCMS cost-tracking reports previously submitted to the Task
Monitor detail the labor and expenses incurred during this reporting period. Summaries
of the labor tasks are provided below. Adequate funding remains to continue the
anticipated tasks into the next period.

15.5 Junior Scientist Office hours were incurred drafting the letter report and attachments.



TDD No. TNA-05-003-0173

PROJECT BUDGET VARIANCES:

There were no project budget variances during this reporting period.

OUTSTANDING TECHNICAL ISSUES AND RESOLUTIONS:

There were no outstanding technical issues during this reporting period.

TDD STATUS:

Initial TDD (06/14/12)
Provide funding ($10,000) and Scope of Work (SOW) to conduct site activities.

TDD Amendment #1 (11/29/2012)
Provide additional funding ($24,855) to bring the total TDD ceiling to $34,855.




Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.

September 1973 SERVICES OTHER THAN PERSONAL 131501
4 Treasury FRM 2000 SCHEDULE NO.
1085110 CONTINUATION SHEET SHEETNO. 47
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT Environmental Protection Agency Research Triangle Park Financial Management Center (D143-02) Research Triangle Park, NC 27711
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of contracts or Federal supply TITY cosT PER
OF ORDER OR SERVICE schedule, and other information deemed necessary)
Oneida Total Integrated Enterprises Contract No. EP-W-05-053
1033 N. Mayfair Rd., Suite 200 TDD#: TNA-05-003-0173
Milwaukee, WI 53226 Derringer Drive TCE
CURRENT CUMULATIVE
Labor $
Travel $
Expenses $
Analytical $
Contractor Owned Equipment $
Total TDD# TNA-05-003-0173 $ 1,208.07 $ 13,477.34




Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.
Sepeber 1973 SERVICES OTHER THAN PERSONAL s
4 Treasury FRM 2000 SCHEDULE NO.
1035110 CONTINUATION SHEET SHEETNO. 48
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT ENVir Protection Agency Triangle Park Financial Management Center (D143-02) Research Triangle Park, NC 27711
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of contracts or Federal supply TITY cosT PER
OF ORDER OR SERVICE schedule, and other information deemed necessary)
Oneida Total Integrated Enterprises Contract No. EP-W-05-053
1033 N. Mayfair Rd., Suite 200 TDD#: TNA-05-003-0173
Milwaukee, WI 53226 Derringer Drive TCE
Non-Field Labor:
Name Labor Category Hours Rate Amount
Junior Scientist $
( b ) ( 6 Junior Scientist (b) (4) $ b ) (4)
Junior Engineer $
Senior Scientist $
Junior Scientist $
Administrative $
Total Non-Field Labor $ 1,208.07
Non-Level A Field Labor:
Name Labor Category Hours Rate Amount
(b) (6)
Senior Scientist 0.00 $ (b) @ $ -
Total Non-Level A Field Labor 0.00 $ -
Level A Field Labor:
Name Labor Category Hours Rate Amount
0.00 $ -
Total Level A Field Labor 0.00 $ -
Total Labor (b) (4)_ $ 1,208.07
Travel:
Traveler(s) (b) (6)
Duration
Point of Origin
Destination
Purpose
Car Rental $ -
Traveler(s) Car Rental Fuel $ -
Duration Parking / Tolls $ -
Point of Origin Airfare $ -
Destination Lodging $ -
Purpose Mileage $ -
Taxi/Bus/Train $ -
Per Diem: $ -
Total Travel Cost $ -
G&A $ -
Total Travel with G&A $ -
Expenses: $ -
Equipment Rental - Pine Environmental $ -
Specialty Equipment - Pine Environmental $ -
Shipping $ -
Total Expenses $ -
G&A $ -
Total Expenses with G&A $ -
Analytical:
ENCO Labs $ -
Total Expenses $ -
G&A $ -
Total Expenses with G&A $ -
Contractor Owned Equipment: Days Fixed Daily Rate
CL2020 Truck 0.00 $ (b) (4)s -
CL2004 0.00 $ $ -
CL2003 0.00 $ $ -
Total Contractor Owned Equipment $ -
Total TDD# TNA-05-003-0173 $ 1,208.07
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